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RECOMMENDATION: 
 
Staff recommends the City Council (1) accept the work performed by ACCO 
Engineering Systems; (2) authorize filing a Notice of Completion; and (3) authorize 
the release of retention funds in the amount of $7,671.73 to ACCO Engineered 
Systems after the expiration of the 35-day retention period for the Veterans 
Memorial Building West Wing HVAC project, P-132.   
 
 
BACKGROUND/DISCUSSION: 
 
On February 27, 2012 the City Council approved a construction contract with ACCO 
Engineered Systems for the replacement of the Veterans Memorial Building’s west 
wing air conditioning and heating equipment.  The former single-zone heating and 
air conditioning unit was installed in 1968 and was not fully functional, prone to 
break-down, and beyond its serviceable life.  The new multi-zone unit will reduce 
energy consumption by allowing rooms to be heated or cooled as needed rather 
than heating/cooling all of the rooms regardless of the need as was required by the 
removed single-zone unit. 
 
ACCO Engineered Systems successfully completed the work as required in the 
executed contract dated March 19, 2012. The construction management and 
construction inspection services were performed by the City’s Engineering and 
Building and Safety Divisions.  
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During installation of the new equipment, the existing fire suppression dampers 
attached to the ductwork were found to be inoperable and were replaced as 
recorded in change order number one.  In addition, the ductwork connecting the 2nd 
floor offices to the new equipment was cleaned and is recorded in change order 
number two.  On February 27, 2011, when the original contract was approved, the 
City Council authorized the Public Works Director/City Engineer to expend an 
additional $15,000 for unforeseen contingencies or additional project enhancements.  
The total amount of attributable change orders ($9,324) is less than the $15,000 
change order authority. 
 
 
FISCAL ANALYSIS: 
 
The approved construction contract amount was $122,780.53. The final construction 
cost, including change orders is $132,104.53. Funds are available in the project 
account number 42080000.730100.PZ132 to fund the final project cost. 
 
 
MOTIONS: 
 
That the City Council: 
 
1. Accept the work performed by the contractor, ACCO Engineered Systems, for 

the Veteran’s Memorial Building West Wing HVAC Project, P-132; and, 
 

2. Authorize the Public Works Director/City Engineer to execute the Notice of 
Completion and submit it to the Los Angeles Recorder’s Office for recordation; 
and, 

 
3. Authorize the release of $7,671.73 in retention funds to ACCO Engineered 

Systems following the expiration of the 35-day lien period. 
 

 
 
 
 


