

(REVISED)

**INGLEWOOD OIL FIELD SPECIFIC PLAN PROJECT**  
**TENTATIVE TIMELINE 2015-2016\***

| Action  | Date              |
|---|-------------------|
| 1) Release of Initial Study for Inglewood Oil Field (IOF) Specific Plan; Notice of Preparation (NOP) of Environmental Impact Report (EIR); and Notice of public scoping meeting for EIR; and 2) Commencement of 30-day public review period on NOP. | October 12, 2015  |
| Public Scoping Meeting for EIR - this is not legally required under CEQA, but the City has traditionally held scoping meetings on EIR documents during the public comment period for the NOP.   | October 22, 2015  |
| <b><i>Comments due on NOP.</i></b>  | November 12, 2015 |
| Release of Draft EIR (DEIR) and Draft IOF Specific Plan; commencement of 60-day circulation period to receive public comment.   | December 28, 2015 |
| 1 <sup>st</sup> City Council Subcommittee hosted Community Meeting to receive comments on DEIR.   | January 21, 2016  |
| 2 <sup>nd</sup> Council Subcommittee hosted Community Meeting to receive comments on DEIR.  | February 11, 2016 |
| <b><i>Comments due on Draft EIR.</i></b>  | February 26, 2016 |
| City Council public hearing – consideration of IOF Specific Plan (introduction of ordinance), EIR and related environmental documents.  | March 28, 2016    |
| City Council meeting – consideration of adoption of ordinance adopting IOF Specific Plan (2 <sup>nd</sup> reading).   | April 4, 2016     |

**\*Dates are subject to change.**