


MEETING DATE: 02/11/13

AGENDA ITEM: Award of a Construction Contract to Insituform Technologies LLC as the Lowest Responsive and Responsible Bidder for the Construction of Sewer Main Lining Rehabilitation Project (Phase II&III), P-906 & Lining of Abandoned 10" Force Main on Braddock Dr., P-984

ATTACHMENTS

		<u>Pages</u>
1	Location maps of additional sewer lining	1-5
2	Letter proposal from Insituform dated 1/29/13	6-7



Additional Sewer Lines to be Added to Phase II&III
Sewer Main Rehabilitation Construction Contract Award, P-906
Attachment No. 1





Additional Sewer Lines to be Added to Phase II&III
 Sewer Main Rehabilitation Construction Contract Award, P-906
 Attachment No. 1



Additional Sewer Lines to be Added to Phase II&III
 Sewer Main Rehabilitation Construction Contract Award, P-906
 Attachment No. 1






Additional Sewer Lines to be Added to Phase II&III
Sewer Main Rehabilitation Construction Contract Award, P-906
Attachment No. 1



4



Additional Sewer Lines to be Added to Phase II&III
 Sewer Main Rehabilitation Construction Contract Award, P-906
 Attachment No. 1





Insituform[®]
Technologies, LLC.
Worldwide Pipeline Rehabilitation

1400 E. Orangethorpe Ave.
Fullerton, CA, 92880
Tel: (714) 278-1900
Fax: (714) 278-1911

Contractor's License:
CA - A 758411
www.insituform.com

January 29, 2013

Mr. Hong Wang
City of Culver City

Re: Additional Footage for "Sewer Main Lining Rehab Project (Phase II & III)"

Dear Mr. Wang:

Insituform Technologies, Inc (ITI) is pleased to provide the following change order to the City of Culver City, hereinafter referred to as "Customer", for the additional scope of work detailed below for the above-referenced Project.

PROPOSAL PRICING

ITI proposes the following pricing for the scope of services described herein:

PAY ITEM NO.	DESCRIPTION	QUANTITY	U/M	UNIT PRICE	EXTENSION
9	Additional Clean & Pre CCTV	18,210	LF	\$1.80	\$32,778.00
10	Additional CIPP 6"	2,350	LF	\$26.00	\$61,100.00
11	Additional CIPP 8"	15,860	LF	\$25.75	\$408,395.00
16	Reinstate service laterals	495	EA	\$67.00	\$33,165.00
17	Lateral Full Wrap Lining	24	EA	\$1,500.00	\$36,000.00
*	Additional Traffic Control	1	LS	\$20,640.00	\$20,640.00
*	Clean & Pre-CCTV 8" Siphon	1	LS	\$7,000.00	\$7,000.00
*	CIPP 8" Siphon	1	LS	\$11,500.00	\$11,500.00
Grand Total					\$610,578.00

Insituform Technologies LLC's Change Order Pricing is based upon the additional footage given to us by the City. The additional footage lining will follow current project specifications. Insituform Technologies LLC's will need an additional *Forty (40) working days* added to the contract time for additional footage.

Please do not hesitate to contact me with any further questions.

Very truly yours,

Insituform Technologies, Inc.

A handwritten signature in black ink, appearing to read "Terry R. Henry". The signature is fluid and cursive, with the first name "Terry" and last name "Henry" clearly distinguishable.

Terry R. Henry
Business Development Manager