

MEETING DATE 06/12/06

AGENDA ITEM Consideration to approve a Budget Amendment and Approve Construction Change Orders for the Carlson Park Restroom Project, P-814

ATTACHMENTS

Pages

1 Change orders spreadsheet

1

AIA DOCUMENT G703

APPLICATION NO 6

Page 3 of 3

APPLICATION DATE 10/31/2005

PERIOD TO 10/31/2005

ARCHITECTS PROJECT NO

Project Carlson Park Playground Improvements City of Culver City

A	B	C	D	E	F	G		H	I
ITEM NO	DESCRIPTION OF WORK	SCHEDULE OF VALUES	WORK COMPLETED		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETE & STORED TO DATE (D+E+F)	/	BALANCE TO FINISH (C - G)	RETAINAGE
			FROM PREVIOUS APPLICATION (D+E)	THIS PERIOD					
	CHANGE ORDERS								
	COP #1 ADD 1/4' CAP PLATE	\$ 1 126 24		\$ 1 126 24		\$ 1 126 24	100%	\$ -	\$ 112 62
	COP #2 EXTRA 6 FLOOR DRAINS	\$ 5 069 92		\$ 5 069 92		\$ 5 069 92	100%	\$ -	\$ 506 99
	COP #3 2" BACKFLOW DEVICE	\$ -		\$ -		\$ -	100%	\$	\$ -
	COP #4 REPAIR IRRIGATION	\$ 4 303 46		\$ 4 303 46		\$ 4 303 46	100%	\$	\$ 430 35
	COP #5 IRRIGATION SLEEVES (ELEC)	\$ 981 45		\$ 981 45		\$ 981 45	100%	\$	\$ 98 15
	COP #6 ADDITIONAL RECEPTACLES	\$ 214 04		\$ 214 04		\$ 214 04	100%	\$	\$ 21 40
	COP #7 ADDITIONAL SLEEVES	\$ 243 11		\$ 243 11		\$ 243 11	100%	\$	\$ 24 31
	COP #8 1 IRRIGATION LINE	\$ 408 57		\$ 408 57		\$ 408 57	100%	\$	\$ 40 86
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$ -	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$
				\$		\$		\$	\$</