



CITY OF CULVER CITY PUBLIC WORKS DEPARTMENT CHANGE ORDER

CONTRACT CHANGE ORDER NO.: 1

PURCHASE ORDER NO.:

PROJECT: Hetzler Road Pedestrian Trail Improvements

PROJECT NO.: P 001

CONTRACTOR: ARC Costruction Inc.

REQUESTED BY:

Upon the approval of the City Engineer and acceptance by the Contractor, the Contractor is hereby directed to make the herein described changes from the original scope of work or do the following described work not included in the original scope of work on this contract.

DESCRIPTION

Deleted Work					
	Description	Quantity	Unit	Unit Price	Ext Price
1	The following bid items are deleted from the contract:				
(a)	Bid Item 31: Post and Cable Fence	1,300	LF	\$ 127.00	\$ 165,100.00
(b)	Bid Item 33: Shrub/ground cover planting, mulch & irrigation including landscape maintenance period	2,900	SF	\$ 47.00	\$ 136,300.00
(c)	Bid Item 34: Relocate/adjust to grade existing irrigation valves	7	EA	\$ 500.00	\$ 3,500.00
(d)	Bid Item 35: Water connection fee	1	LS	\$ 2,000.00	\$ 2,000.00
(e)	Bid Item 36: Hydroseed application	35,000	SF	\$ 0.60	\$ 21,000.00
TOTAL DELETED ITEMS (Credit to the City)					(\$327,900.00)
Added Work					
1	The following work is added to the contract:				
(a)	16 gauge 1-7/8 diameter galvanized post and cap with 3 predrilled holes in each post installed in 12" diameter concrete post(sheet L 3.1 revised plans) with #3 re-bars	135	EA	\$ 253.00	\$ 34,155.00
TOTAL ADDED ITEMS (Addition to the contract)					\$ 34,155.00
NET CREDIT TO CITY					(\$293,745.00)
Original Contract Amount					\$ 1,164,033.00
Amount of This Change Order					(\$293,745.00)
Total Change Order(s) to Date					
% Change Orders					25.00%
Modified Contract Amount					\$ 870,288.00

Approved:

Date:

Public Works Director / City Engineer

I, the undersigned Contractor, or the authorized agent of the Contractor, have given careful consideration to the change(s) proposed and hereby agree to all of the above terms with no further negotiations.

Accepted:

Date:

Contractor

By:

Title:

Copies: Contractor, Project File



CITY OF CULVER CITY PUBLIC WORKS DEPARTMENT CHANGE ORDER

CONTRACT CHANGE ORDER NO.: 1

PURCHASE ORDER NO.:

PROJECT: Hetzler Road Pedestrian Trail Improvements

PROJECT NO.: P 001

CONTRACTOR: ARC Costruction Inc.

REQUESTED BY:

Upon the approval of the City Engineer and acceptance by the Contractor, the Contractor is hereby directed to make the herein described changes from the original scope of work or do the following described work not included in the original scope of work on this contract.

DESCRIPTION

Deleted Work					
Description		Quantity	Unit	Unit Price	Ext Price
1 The following bid items are deleted from the contract:					
(a)	Bid Item 31: Post and Cable Fence	1,300	LF	\$ 127.00	\$ 165,100.00
(b)	Bid Item 33: Shrub/ground cover planting, mulch & irrigation including landscape maintenance period	2,900	SF	\$ 47.00	\$ 136,300.00
(c)	Bid Item 34: Relocate/adjust to grade existing irrigation valves	7	EA	\$ 500.00	\$ 3,500.00
(d)	Bid Item 35: Water connection fee	1	LS	\$ 2,000.00	\$ 2,000.00
(e)	Bid Item 36: Hydroseed application	35,000	SF	\$ 0.60	\$ 21,000.00
TOTAL DELETED ITEMS (Credit to the City)					(\$327,900.00)
Added Work					
1 The following work is added to the contract:					
(a)	16 gauge 1-7/8 diameter galvanized post and cap with 3 predrilled holes in each post installed in 12" diameter concrete post(sheet L 3.1 revised plans) with #3 re-bars	135	EA	\$ 253.00	\$ 34,155.00
TOTAL ADDED ITEMS (Addition to the contract)					\$ 34,155.00
NET CREDIT TO CITY					(\$293,745.00)
Original Contract Amount					\$ 1,164,033.00
Amount of This Change Order					(\$293,745.00)
Total Change Order(s) to Date					
% Change Orders					25.00%
Modified Contract Amount					\$ 870,288.00

Approved:

Public Works Director / City Engineer

Date:

I, the undersigned Contractor, or the authorized agent of the Contractor, have given careful consideration to the change(s) proposed and hereby agree to all of the above terms with no further negotiations.

Accepted:

RAZMIK HATODMIANI

Date: JULY 28, 2015

Contractor

By:

Title:

V.P.

Copies: Contractor, Project File