

CULVER CITY GENERAL PLAN SCHEDULE

	2019												2020												2021													
	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December			
	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks				
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4		
TASK 1: PROJECT MANAGEMENT & GETTING STARTED																																						
Task 1.1: ESTABLISH AN INTERNAL COMMUNICATION PLAN																																						
Task 1.2: COORDINATION MEETINGS																																						
Task 1.3: INVENTORY WISHLIST																																						
Task 1.4: GENERAL PLAN CHECKLIST																																						
Task 1.5: DEVELOP A PUBLIC PARTICIPATION PLAN																																						
Task 1.6: ESTABLISH GRAPHIC STANDARDS AND INITIAL MARKETING MATERIALS																																						
TASK 2: PUBLIC ENGAGEMENT																																						
Task 2.1: ONE ON ONE STAKEHOLDER INTERVIEWS																																						
Task 2.2: CITY COUNCIL ENGAGEMENT																																						
Task 2.3: STUDY AREA TOURS																																						
Task 2.4: COMMUNITY SURVEY																																						
Task 2.5: COLLABORATIVE MAP																																						
Task 2.6: ROVING OPEN HOUSES																																						
Task 2.7: NEIGHBORLY ROUNDTABLES / MEETINGS IN A BOX																																						
Task 2.8: ONLINE ENGAGEMENT																																						
Task 2.9: FUN IN THE GREAT OUTDOORS																																						
Task 2.10: FOCUS GROUPS																																						
Task 2.11: PUBLIC INVOLVEMENT ANALYSIS / SUMMARIZING THE THEMES																																						
TASK 3: INVENTORY & TECHNICAL ANALYSIS																																						
Task 3.1: GATHER & SUMMARIZE EXISTING PLANS & PROPOSALS																																						
Task 3.2: EMERGING TRENDS INSPIRATION BOOK																																						
Task 3.3: DIGESTING EXISTING DATA																																						
Task 3.4: MARKET & FISCAL ANALYSIS																																						
Task 3.5: MOBILITY ANALYSIS																																						
Task 3.6: TECHNOLOGY, INFRASTRUCTURE & UTILITY CONDITIONS																																						
Task 3.7: OPEN SPACE & ENVIRONMENTAL ANALYSIS																																						
Task 3.8: HEALTH IMPACT ASSESSMENT																																						
TASK 4: VISION & DRAFT GENERAL PLAN CONCEPTS																																						
Task 4.1: STATEMENT OF VISION, GOALS & OBJECTIVES																																						
Task 4.2: LAND USE ALTERNATIVES & ZONING CONCEPTS																																						
Task 4.3: COMMUNITY SERVICES, INFRASTRUCTURE & UTILITIES FORECASTING																																						
Task 4.4: DRAFT HOUSING STRATEGIES																																						
Task 4.5: DRAFT OPEN SPACE, CONSERVATION & ENVIRONMENTAL STRATEGIES																																						
Task 4.6: DRAFT ECONOMIC DEVELOPMENT STRATEGIES																																						
Task 4.7: A CITY OF KINDNESS APPROACH TO EQUITY																																						
Task 4.8: MOBILITY STRATEGIES																																						
Task 4.9: A STRATEGY FOR THE ARTS, CULTURE & EVENTS																																						
Task 4.10: POLICY COORDINATION																																						
Task 4.11: POLICIES, PLACES & IDEAS																																						
TASK 5: FINAL PRODUCTS																																						
Task 5.1: IMPLEMENTATION STRATEGY																																						
Task 5.2: DEVELOP DRAFT GENERAL PLAN																																						
Task 5.3: DRAFT ENVIRONMENTAL IMPACT REPORT																																						
Task 5.4: PLAN REVIEW & ADOPTION																																						