



June 28, 2016

City of Culver City
Public Works Department
9770 Culver Boulevard
Culver City, CA. 90232

AE/Company-Letter # Est25606-001

Re: Project Number: PL-004
Project Name: CCTV Gap Closure

Attn: Mr. Hong Wang, Senior Civil Engineer

Subject: Reduced Scope of Work

Dear Mr. Wang,

Upon review of the revised quantities that you provided on 6/27/16, Aldridge Electric, Inc. will agree to the pricing as follows:

- All quantities will remain to be paid out in accordance to the project specifications. Increases and decreases will still be effect.
- An increase of dollar amount of bid item #1 (Mobilization) of an additional \$14,000 to reflect the overall additional cost delta between the revised pricing of our subcontractor, Crosstown Electrical and Data, Inc. and the City's revised pricing.

With these conditions accepted by the City, Aldridge will agree to a total bid amount of \$2,633,121

Sincerely,

ALDRIDGE ELECTRIC, INC.

Todd Simmons

Todd Simmons
Project Manager
847-421-9180(Cell)
tsimmons@aldridgegroup.com

Delivery Type: e-mail
cc: Ray Clark
Tim Bradley
Wayne Gearing

I::Estimating\AE 580 NATIONAL TRANSIT\25606 – Culver City CCTV Gap Closure\001 06-28-2016 revised proposal.doc

Aldridge Electric, Inc.
844 E. Rockland Road
Libertyville, IL 60048
p.847.680.5200 • f.847.680.5298
www.aldridge-electric.com