

MEETING DATE: 11/16/09

AGENDA ITEM: BUDGET AMENDMENT - Approve an Amendment to the Existing Professional Services Agreement with Lawrence R. Moss & Associates, Inc. for the design of the Ballona Creek Bikeway Project, P-900, and Approval of a Related Budget Amendment

ATTACHMENT

	Page
1 Proposal for Additional Services from LRM.	1-3

Lawrence R. Moss and Associates, Inc.
Extra Services Agreement

July 30, 2009

Lawrence R.
MOSS
& Associates

LAWRENCE R. MOSS ASLA
& ASSOCIATES INC

3458 OCEAN VIEW BLVD
GLENDALE, CA 91208
TEL 818 248-5200
FAX 818 248-6574
CALIF. LICENSE #1201

**This Extra Services Agreement
from the Agreement dated
July 25, 2007 is made between:**

Lawrence R. Moss and Associates, Inc. A.S.L.A.
3458 Ocean View Boulevard
Glendale, California 91208
(818) 248-5200 telephone
(818) 248-6574 fax

and the Client:

Mr. Lee Torres, Associate Engineer
City of Culver City
Public Works Department
9770 Culver Boulevard
Culver City, California 90232
(310) 253-5623 telephone
(310) 253-5626 fax
lee.torres@culvercity.org email

for the following services:

Landscape Architectural


for the following project:

Ballona Creek Bikeway Project
between Overland Avenue and Sepulveda Boulevard
Culver City, California 90232

Dear Mr. Torres:

We shall provide landscape architectural design services in coordination with you and any other interested parties. Our additional scope of work will include:

1. Revisions to construction documents for Metro application submittal and Los Angeles County DPW approval.



2. Additional revisions based on DPW comments.
3. Provide exhibits for library submittals.
4. Provide hydrology calculations of proposed drainage system, hydraulic calculations for catch basin and pipe system, and SUSMP calculations
5. Perform additional surveying at pedestrian bridge. Locate existing electrical point of connection. Plot topography and add to current survey information.
6. Prepare a legal description for the project site. Research documents for flood control easements and existing rights of way.
7. Attend additional coordination meetings and expedited revision process.
8. Additional electrical engineering services including new details, new calculations, and revisions to plans to reflect new electrical connections.

Fee Schedule:

Due upon 50% completion of revisions:	\$ 8,000.00
Due upon 80% completion of revisions:	\$ 5,000.00
Due upon 100% completion of revisions:	\$ 5,000.00

The following shall not be considered part of the above fee and will be charged for as noted:

1. Additional revision(s) beyond those described above shall be charged for at the rate of \$135.00 per hour.
2. Site visits, if requested, shall be charged for at the rate of \$135.00 per hour.
3. Expenses including, but not limited to, printing, plotting, deliveries, etc. shall be charged for at our cost.



TERMINATION

This Agreement may be terminated by either party, upon written notice, should the other party fail substantially to perform in accordance with its terms. In the event of termination, Lawrence R. Moss and Associates shall be paid for services provided to the date of termination.

APPROVED AND ACCEPTED in accordance with the General Terms of Agreement for Consulting Services:

Lawrence R. Moss, President
LAWRENCE R. MOSS AND ASSOC.,
INC. A.S.L.A.

Lee Torres, Associate Engineer
CULVER CITY

Date:

Date: