Table 4 - Culver City Travel Demand Forecast Model Draft Schedule

Tasks		Month 1		Month 2			Month 3			Month 4			Month 5				Month 6				Month 7			Month 8			Month 9			Month 10				Month 11			Month 12		
BASE TASKS																																							
A. Project Management & Coordination																																							
B. Project Initiation																																							
C. Build TDFM																																							
Develop & Validate TDFM																																							
SB743 VMT Metrics & Threshold Options																																							
District-Level Trip Generation Rates																																							
D. Technical Support for GPU Mobility Element																																							
E. Prepare Traffic Study Guidelines																																							
F. Hearings, Meetings & Events	L				.					١.					_				.		\perp				\perp			\perp				\perp		١.				\perp	
Internal Meetings					'					,	Y				'			\mathbf{Y}										Y			-\	/		`					
Public Meetings/Events/Hearings																																					ı		
GPU Transportation TAC Meetings (as needed)																																							
G. Assist TDM Consultant on Evaluation of TDM Strategies																																							
H. Estimate for Ongoing TDFM Operations & Management																																							
EXTRA TASKS																																							
I. Transportation Review Fee																																							
J. Project-Level VMT Calculator																																							
K. VMT Impact Fees Nexus Study	Т	he VMT Impac	t Fees	Nexus S	tudy is	depen	l dent o	n land u	se gro	wth p	rojectio	ons fro	m the	updat	ted GF	Land	Use El	। lement	t and t	ranspo	ortation	strate	egies :	and impr	oveme	nts in	the upo	lated (BP Mol	oility E	leme	nt, whic	h are s	epara	te from	and no	ot sho	wn on t	this
				1 1	1	sc	hedule	. It is es	timate	d that	the VI	MT Imp	oact F	ees Ne	xus St	udy w	ould ta	ake ap	proxin	nately	4 mont	hs bey	yond	availabili	ty of th	nis data	from	he Ge	neral P	lan Up	date	process	i.				1	1	1

Key:

Monthly Project Conference Call/Meeting

Ommunity Meeting/Event

Commission/City Council Meeting

Commission/City Council Hearing

DRAFT SCHEDULE
Fehr & Peers, 6/18/2018