

CULVER CITY GENERAL PLAN SCHEDULE

		2019												2020												2021																							
		February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December													
		Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks	Weeks														
Public Engagement Task																																																	
Technical Task																																																	
TASK 1: PROJECT MANAGEMENT & GETTING STARTED																																																	
Task 1.1: ESTABLISH AN INTERNAL COMMUNICATION PLAN																																																	
Task 1.2: COORDINATION MEETINGS																																																	
Task 1.3: INVENTORY WISHLIST																																																	
Task 1.4: GENERAL PLAN CHECKLIST																																																	
Task 1.5: DEVELOP A PUBLIC PARTICIPATION PLAN																																																	
Task 1.6: ESTABLISH GRAPHIC STANDARDS AND INITIAL MARKETING MATERIALS																																																	
TASK 2: PUBLIC ENGAGEMENT																																																	
Task 2.1: ONE ON ONE STAKEHOLDER INTERVIEWS																																																	
Task 2.2: CITY COUNCIL ENGAGEMENT																																																	
Task 2.3: STUDY AREA TOURS																																																	
Task 2.4: COMMUNITY SURVEY																																																	
Task 2.5: COLLABORATIVE MAP																																																	
Task 2.6: ROVING OPEN HOUSES																																																	
Task 2.7: NEIGHBORLY ROUNDTABLES / MEETINGS IN A BOX																																																	
Task 2.8: ONLINE ENGAGEMENT																																																	
Task 2.9: FUN IN THE GREAT OUTDOORS																																																	
Task 2.10: FOCUS GROUPS																																																	
Task 2.11: PUBLIC INVOLVEMENT ANALYSIS / SUMMARIZING THE THEMES																																																	
TASK 3: INVENTORY & TECHNICAL ANALYSIS																																																	
Task 3.1: GATHER & SUMMARIZE EXISTING PLANS & PROPOSALS																																																	
Task 3.2: EMERGING TRENDS INSPIRATION BOOK																																																	
Task 3.3: DIGESTING EXISTING DATA																																																	
Task 3.4: MARKET & FISCAL ANALYSIS																																																	
Task 3.5: MOBILITY ANALYSIS																																																	
Task 3.6: TECHNOLOGY, INFRASTRUCTURE & UTILITY CONDITIONS																																																	
Task 3.7: OPEN SPACE & ENVIRONMENTAL ANALYSIS																																																	
Task 3.8: HEALTH IMPACT ASSESSMENT																																																	
TASK 4: VISION & DRAFT GENERAL PLAN CONCEPTS																																																	
Task 4.1: STATEMENT OF VISION, GOALS & OBJECTIVES																																																	
Task 4.2: LAND USE ALTERNATIVES & ZONING CONCEPTS																																																	
Task 4.3: COMMUNITY SERVICES, INFRASTRUCTURE & UTILITIES FORECASTING																																																	
Task 4.4: DRAFT HOUSING STRATEGIES																																																	
Task 4.5: DRAFT OPEN SPACE, CONSERVATION & ENVIRONMENTAL STRATEGIES																																																	
Task 4.6: DRAFT ECONOMIC DEVELOPMENT STRATEGIES																																																	
Task 4.7: A CITY OF KINDNESS APPROACH TO EQUITY																																																	
Task 4.8: MOBILITY STRATEGIES																																																	
Task 4.9: A STRATEGY FOR THE ARTS, CULTURE & EVENTS																																																	
Task 4.10: POLICY COORDINATION																																																	
Task 4.11: POLICIES, PLACES & IDEAS																																																	
TASK 5: FINAL PRODUCTS																																																	
Task 5.1: IMPLEMENTATION STRATEGY																																																	
Task 5.2: DEVELOP DRAFT GENERAL PLAN																																																	
Task 5.3: DRAFT ENVIRONMENTAL IMPACT REPORT																																																	
Task 5.4: PLAN REVIEW & ADOPTION																																																	