

City of Culver City

Mike Balkman Council Chambers 9770 Culver Blvd. Culver City, CA 90232 (310) 253-5851

Staff Report Details

File #: 16-979 Version: 1 Name: Extra Work Change Order to Aldridge Electric Inc.

for the Construction of the Traffic Monitoring CCTV

System Gap Closure Project, PL-004;

Type: Minute Order Status: Consent Agenda

File created: 5/2/2017 In control: City Council Meeting Agenda

On agenda: 5/30/2017 Final action:

Title: CC - FOUR-FIFTHS VOTE REQUIREMENT - (1) Approval of an Extra Work Change Order, in the

Amount of \$220,000, to the Existing Contract with Aldridge Electric Inc. for the Construction of the Traffic Monitoring CCTV System Gap Closure Project, PL-004; and (2) Approval of a Budget Amendment Appropriating \$80,000 Developer Funds in FY16/17 CIP Budget for this Project.

Sponsors:

Indexes:

Code sections:

Attachments:

Date Ver. Action By Action Result