MEETIMNG DATE: March 26, 2007

AGENDA ITEM : 1) Informational Report on Status of Discussions with 4-Con
Engineering, Inc. and California Landscape and Design, dba California
SkateParks, Regarding the Cost for Construction of the Skateboard Park
Project P-830; and 2) Authorize Staff to Submit an Application for Proposition
40 Roberii-Z-Berg Harris Block Grant Funds in the Amount of $107,980 for the
Culver City Skateboard Park Project (P-830).
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City of Culver City, California
City Council Agenda Itern Report

RECOMMENDATION'

Staff recommends the City Council reject all bids received for the constructlon of the
Culver City Skateboard Park located at Culver City Park, 9910 Jefferson Boulevard
and authorize staff to negotiate with the lowest bidder 4-Con Engineering, Inc..

BACKGROUND/DISCUSSION:

On August 8, 2008, the City Council approved the final plans and specifications and
authorized staff to advertise for bids for the construction of the Skateboard Park
Project (P-830). The project was delayed due to a reorganization that occurred at
the design consultant's office that resulted in delays to the final completion of plans
and specifications. On January 11, 2007 the project was advertised for construction

bids.

On February 15, 2007, the bids were publlcfy opened by the City Clerk, yielding the
following bids: :

CONTRACTOR BID AMOUNT

4-Con Engineering, Inc. $ 598,133.00
CA Landscape & DeS|gn dba CA $643,342.00

Skateparks -
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4 Con Engineering, Inc. was found to be the lowest responsive and responsible
bidder for the project with a proposed price for the project not to exceed
$598,133.00. Staff contacted the contractor's references and determined the
contractor performed satisfactory work for other agencies and has successfuily
completed other skateboard parks. Also the bonding and insurance policies were
reviewed and found to meet City requirements.

City staff and its consultant Site Design Group, Inc., believe that through
negetiations with the lowest bidder, an affordable cost can be achieved for the City.
Staff believes these negotiations would be in the best interests of the City and
recommends that the City enter info negotiations with 4 Con Engineering. In order
for these negofiations to proceed, all bids received on February 15, 2007 must first

be rejected.

The City's Charter provisions regarding public works contracts' give the Council the
authority to reject any and all bids presented. [n addition, the Council, by a four-
fifths vote, may award a contract without complying with the bidding procedures,
provided a public hearing is held on the award of the contract. As such, it would be
legally permissible for the City to negotiate with the lowest bidder, once all prior bids

are rejected.

Staff anticipates reaching agreement with 4 Con Engineering, Inc. for construction of
the skateboard park; however, if no agreement is achieved, staff will make further
recommendations to the City Council regarding re-bidding the project. :

Should the negotiations be successful, the proposed agreement would be presented
to the City Council for consideration and potential award. If awarded, construction of
the project would be managed by Site Design, under their previously approved

agreement.

FISCAL ANALYSIS:

The ftem presented to the City Council this evening does not create a fiscal impact.
However, if the negotiations are successful, the City Council would be asked to
allocate funding for any proposed contract at the time of the Council's consideration

of the award of contract.

ATTACHMENTS:.

! Charter Section 2007 pravides that the procedures for awarding public works contracts as set forth in the “oid™ Charter
will remnain in effect until such time as the City Council establishes, by ordinance, different procedures. Therefore, the

curtent procedures are set forth in “old” Charter Section 1304,
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None.
MOTIONS:

That the Councik

1. Reject all bids for a construction contract for the construction of the Skateboard
Park Project (P-830) and

2. Authorize staff fo negotiate with the lowest biddar on behalf of the City.




Slskateparks

Statement of Qualifications
Skatepark Design/Build Services

California Skateparks, Inc.
273 N. Benson, Ave.
Upland, CA. 21786
[P] 909.94%.1601
[F]1 909.981.9348
www.californiaskateparks.com
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THE LEADER IN SPECIALTY SKATEFARK CONSTRUCTION

March 20, 2007

Mr. Charles Herbertson

Public Works Director/City Engineer
City of Culver City

9770 Culver Bhvd.,

Culver City, CA 90232

Re: Culver City Skatepark

California Skateparks thanks you for the opportunity to provide our Statement of Qualifications
for your future skate park project. Developing a successful facifity requires the services of
experienced skatepark designers and builders who are passionate about what they create.
California Skateparks consists of a cohesive team of skate park designers, builders,
professional skateboarders, landscape architects and construction managers who possess the
requisite skilis and experience to successfully compiete your project on time and within budget.

We. are pleased to have received national recognition from municipalities, professional
skateboarders, and the media for our attention in.accommodating the needs of the community
and in the skill of designing and building creative, cost-sensitive state of the art facilities. Our
innovative projects, including skate plazas, skate spots, pools and expansive transitional terrain
have won world-wide attention for being dynamic, fully functional, landscapes for skateboarding
which complement the surrounding environment. Califomnia Skateparks is confident that with
our team’s extensive knowledge in design and construction of facilities for skateboarding, we
can provide a state of the art landscape for skateboarding with due care and diligence.

Shouid you have any questions, | can be reached at 909-949- 1601 or via e-mail at
joe@californiaskateparks.com

Smcere{y,

i

Joe Claglla
President/CED

cc: William L. La Pointe, Director of Parks, Recreatlon & Community Services
Dan Garcia, Senior Civil Engineer :
May Ng, Project Manager

California Skateparks, Inc. 273 N. Benson Ave. Upland, CA. 91786
Phone: 909.949.1601 o Fax: 909.981.9368 » www.californiaskateparks.com
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Cuiver City Skatepark P-830 Value Engineering

Bid itemn Description Estimated]  Unit Extended
ltem No. ' Quantity . Unit Price]  Amount
1 Mobilization-Max 5% 1 LS 27000] S 27,000.00
2 Clear and Grubbing 21800 SF 1} $ 21,800.00
3 {Tree Removal 10 EA 1000] $ 10,000.00
4 Earthwork : 1 LS 67000] $ 67,000.00
5 Export Cut omit cY 20
6 Install Signage 1 EA 1000] 8 1,000.00
7 Floor Drains .6 EA 300 $  1,800.00
8 6" Drain Lines 480 LF 451 S 21,600.00
9 Drain Line Connection 1 EA 3750 §  3,750.00
10 JRelocate Irrigation 1 s 4000} $  4,000.00
11 Top Deck 4" 8400 SF 10| $ 84,000.00
12 |Flat Bottom-6" : 265 SF , 10} $  2,650.00
13 Contruct Ledge 258 SF 1201 § 30,860.00
14 Construct Stairs 218 SF SOTS 10,900.00
15 Construct Turndown 58 LF 701S  4,060.00
16 Construct Ret. Wall 115 | LF 225| 8§ 25,875.00
17 Construct Mow Curb omit LF ' 2] I '
18 Construct 6" Banks 1975 SF - 22§S 43,450.00
19 Construct Transitions 2750 SF 221'S 60,500.00
20  [Construct Bank Wall 1325 SF 27} 5 35,775.00
21 {Pool Coping and Tile ' 175 LF 65 $ 11,375.00
22 |2"x2"Sq. Steel , 166 LF 35)S  5,810.00
23 2-1/2"x 5" Rect. Steel 19 LF 50§  950.00
24 3" Round Steel Pipe ' 17 LF 50} § 850.00
25 |6 Fencing 545 _LF 90| $§ 49,050.00
26 Gates for Fencing 2 EA 600} S 1,200.00
27 [Electrical 1" Conduits 200 LF 10} $  2,000.00
28 No.5 Pull Boxes , 1. omit EA 350
29 Contingency 1 EA 6000} S 6,000.00
30 Sidewalk at street 700 SF 9]$ 6,300.00
$ 539,655.00

Total Base Bid Amount
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Company Bios

Joseph M. Ciaglia
Presideri/CEC

Holds contractor licenses in 12 states

Over 25 years experience in construction and landscaping.
14+ years experience In project management

14+ years experience in Corporate Finance

Extensive knowledge in skate park construction

Expert knowledge of city code requirements state wide
Extensive knowiedge in Horticulture

Mr. Ciaglia leads California Skateparks and Caiifornia Landscape and Design. He is a licensed contractor with
over 25 years of construction and landscaping experience. He is a forward-thinking planner and construction
manager who is setting high standards for skatepark development. His experience and knowledge allows him

to thoroughly evaiuate each project and focus on sofid construction methodology, sound planning and

systematic project casting while addressing each clients needs with due care and diligence. Jog prides himself
on guality of work and customer safisfaction. Joe has also been involved in his commumity by helping to
improve many of the local parks. Even with his success, he still stzys involved in alt aspecis of his projects and
can be seen in the design studio or finishing shotorete.

Colby W. Carter
Designer/Construction Manager

»  QOver 23 years of skateboarding and industry related experience
¢ Professional skateboarder for 10 years

¢ Planning and Design of over 82 public and 17 private skateparks

s  Provided consiruction managementfobservation for over 43 skateparks

Colby possessas the proven qualifications and skills to plan and coordinate the various aspects of developing
skateparks facilities. His diverse experience in professional skateboarding, design and construction make him
unigue as a park planner who can successfully address bath the clients as weil as the skater's needs. Twenty
years of recognized achievements in skateboarding and skatepark design and construction has given Mr.
Carter the extensive knowledge and insight necessary to deveiop terrain for skateboarding. in addition to his
skateboarding career, he has designed over a 100 skateparks and provided construction
management/observation for 43 of them. Along with featured articles in local, national and international
newspapers and magazines regarding skatepark design and construction, professional skaters and industry
leaders have endorsed Mr, Carter's designs as some of the best facilities to date. .

Colby Is 100% dedicaied to being an integral part in the evolution of terrain built for skateboarding through the
creation of unique and innovative designs and consiruction methodologies. Because of his experience and
involvement with the skate community, Colby is able to facilitate skater's dreams from an idea to reality. Colby's
visionary leadership, hard work and tenacity to overcome obstacles through to completion is a great asset and
has helped California Skateparks grow into the most successful skatepark provider in the world.




Brian Pino
Project Manager

» Goodyear Community Skatepark - Goodyear, Arizona
McDowell Mountain Ranch - Scottsdale, Arizona

Pecos Park - City of Phoenix, Arizona

Anthem Community Park - Anthem, Arizona

BMX Park - Flagstaff, Arizona

Mike Fanh Skatepark - Prescott, Arizona

City of Logan Public Concrete Skate Park -Logan city, Utah
Jim Warren Skatepool- Frankfin, Tennessee

Brian is a professional skatepark craftsman with extensive experience in all disciplines of consiruction. His
knowledge and expertise in industrial framing, cornmercial concrete, shotorate placement, finishing, parking
structlres, and residential framing has helped him become one of the best skatepark builders in the world.
Brian has managed the construction of nurnerous competition/event and skate park projects. His diverse
experience in skate park planning, design and specialized construction, coupled with his 31 year history as an
active skateboarder, make him a strong addition.to California Skateparks and any skatepark venture.

Eric Dawkins
Project Manager

Veterans Skatepark - Alabaster, Alabsma
Selma-Barry Park - Selma, Califernia
Sandstone Ranch - Longmont, Colorado
Ashland, Oregon

Medford, Oregon

Granis Pass, Oregon

Allen Station Skatepark - Allen, Texas
Canadian Skatepark, Texas

Grants Pass, Oregon

Seatffe Center Skatepark -Seattle, Washington

L B I DN A R R R R

Eric Dawkins has been skating since he was seven years oid and has over 30 years of skateboarding
experience giving him first hand knowledge and understanding of the sport znd its evolution. Mr. Dawkins has
traveled nearly ail 50 states, Canada and Mexico in pursutt of skateboarding terrain taking note of what he fiked
and what he felt worked for him as a skater. He has worked on dozens on skateparks and developed his
consiruction techniques entirely through experience in the field and has gone on to build some of the greatest
facilities in the nation. He brings with him a wealth of skills and abilities exclusive to his trade.
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iMario Rodriguez

Project Manager

+« Powhattan Skatepark - Arlington, VA

« Ayala Skatepark - Chino, CA.

« Bell Gardens Skatepark - Bell Gardens, CA

»  Burbank Skatepark - Burbank, CA

+» Coronado Skatepark - Coronado, CA

» Einies Skatepark - Lake Forest, CA

= Greencastle Skatepark -Greencastle, Indiana
s  CGranite Skatepark - Sacramento CA

» Tanzanite Skatepark - Sacramento CA

o Poway Skatepark - Poway, CA

«  Oxnard Skatepark - Oxnard, CA

= The Mat Hoffman Action Sports Park - Oklzhoma City, Ok

Mario throughout the years has acquired a wide range of expertise in all trades involved with successful
skatepark construction. He oversees each skatepark project personally and attends to all aspects of the
construction from demolition to the finished product Mario is a licensed contractor and has mastered many
trades. Mario has the skills to place and finish shotcrete, forming, run equipment of all sizes, and install rebar.
Wayne Reynolds, City Project Manager jor the City of Whittier quoted by the Whittier Daily Journal as saying,
“this is one of the first contractors | have ever worked with where | did not have to stay on top of the project

constantly.”

Andrew Olguin

Ornamental Specialist

+  Sania Monics, California (skatepark metals and custom fence)

+» Costa Mesa, California (skatepark metals and bathroom structure)
¢ Sacramento, California (skatepark metals and _ pipe structure)

= - Upland, Califernia (skatepark metal and full pipe faise forms)

20 years of experience in fabrication and installation of ornamental metals, which include but not lmited to:
design and fabrication of custom iron fences, gate fabrication and installation of metal pipe coping, edging and
tails on over 60 skateparks. Andrews’s responsibilities include shop drawings, detailing and quality control.

Nikolai Samarin
Project Manager

Tewinkle/Volcom Skate park - Costa Mesa, CA.
Pedlow Skate Fark - City of Los Angeles, CA.
Founders Skatepark - City of Ontario, CA
Ontario Metralink - City of Ontarlo, CA

Riako Streetscape - City of Ontario, CA

L2 BN BN A ]

Nikolai has been involved in the public and private sector since 1985, Over the last 20-years, he has
specialized in Gereral Engineering and Site Construcion. He has bid nearly one biliion dollars in a 20 year
span in Private/Pubiic bids. He has held positions as Chief Estimator, Director, Divisional Manager, Project
Manager, Construction Manager and Site Superintendent. Nikolal is an excellent spec reader and plan studier.
He has extensive “hiands on” construction knowledge in estimating, project management, field supervision and
sales, marketing and estimating. Currently he is working as Divisional Manager of the Skatepark Division of
Calffornia L.andscepe and Design, Inc. dba California Skateparks overseeing Business Deveiopment, Project

Management, Cont act Negotiations and Estimating.

California Skateparks, he. 273 N. Benzson Ave. Upland, C4. 91756
Phorne: 909.949.1601 » Fax: 909.981.9368 = www.californiaskateparks.com



Skate Park Project List

Alabama

Alabaster Veteran's Skate Park

Huntsville Lydia Gold Skate Park

Arizona

Buckyee Blue Horizon Skate Park

Chandler Espee BMX Park

Flagstaff BMX Skate Park

Florence Anthem Merrill Ranch

Glendale . Glendale Skate Park

Goodyear Goodyear Community Skate Park

Phoenix Anthern Community Skate Park

Phoenix . Phoenix First Divine Church Skate Park
 Prescott Yavapai Skate Park

Scotisdale McDowell Mountain Ranch Skate Park

Tucson Anthem Red Rock Skate Park

California

Bell Flower Bellflower Skate Park

Bell Gardens Bell Gardens Skate Park

Borrego Springs Borrego Springs Skate Park

Burbank Burbank Skate Park

Chino Ayala Skate Park

Chino Hills Big League of Dreams Skate Park

Citrus Heights Rusch Skate Park

Corona Santana Regional Skate Park

Costa Mesa - Volcom Skate Park

Duarte - Duarte Skate Park

Lake Forest Etnies — Lake Forest Skate Park

Fontana Fontana Skate Park/Plaza

Fresno Lions Den Skate Park

Glendora Glendora Skate Park

Jurupa Harada Skate Park

Jurupa James Huber Skate Park

Jurupa : Orchard Skate Park

Laverne Laveme Skate Park

Ladera Ranch Terramare Skate Park

Laguna Niguel L.aguna Niguel Skate Park

La Quinta La Quinta Skate Park

f.ong Beach L.ong Beach Skate Park

Lompoc Vandenberg AFB Skate Park

Lynwood Lynwood Skate Park

Mariposa Mariposa Skate Park

Monrovia Monrovia Skate Park

Montclair Montclair Skate Park

Murrieta Murrieta Skate Park

California Skateparks, Inc.

AAA A A Tl

273 N. Benson Ave. Upland, CA. 91786
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California

I

|

: Needles Nesdiles Skate Park

; North Fontana Jesse Turner Heath & Fitness Center Skate Park

: Palm Desert Palm Desert Skate Park

1 Pamona Martin Luther King Skate Park

‘ Placerville Placerville Skate Park

| Porterville , Porterville, California

. Poway Poway Skate Park

I Sacramento Granite Skatepark

I Sacramento Tenzanite

. San Diego Mission Valley YMCA Skate Park

: San Dimas San Dimas Skate Park

: Santa Mornica Santa Monica Skate Park

' Selmna Berry Park Skate Park

: Solvang Sclvang Skate Park

) Upland Upland Skate Park

‘ Westminster Westminster Skate Pari

: Whittier Whitlier Skate Park

I

; Colorado

!

1 Commerce City Commerce City Skate Park

1 Longmont Sandstone Ranch Community Skate Park
|

I Georgia

1

I Dekalb Count'y Brook Run Skate Park

1 Gwineit County DeShong Skate Plaza

1 Gwinett County Mt Teen Park Skate Park

I .

: Hawaii

: Honolulu Kapelio Skate Park

P Honelulu Kamiloiki Skate Park

I Honolulu Mananna Skate Park

H .

i Indiana

I

1 Fort Wayne : Lawton Skate Park

1 Greencastle Green Castle Skate Park

1 South Bend South Bend Skate Park

]

i Kansas

I

I Derby Derby Skate Park

i Wichita Wichita Skate Park

|

: Kentucky

: Bowling Green Roland Bland Skate Park

I

i

I

California Skateparks, Inc. 273 N. Benson dve. Upland, CA. 91786
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Maryland

Charles County La Plata Skate Park
Green Belt Green Beft Skate Park
Olney Olney Skate Park
Michigan

Grand Haven Mulligans Hallow Skate Park
Minnesota

Paris Oxford Hills Skate Park
Missouri

Hannibal Hannibal Skate Park
Kansas City Penn Valiey Skate Park
O'Fallon St. Charles Skate Park
Nevada

Las Vegas Hollywood Skate Park
New Mexico

Albuquerque West Side Skate Park
New Jersey

Longbranch Longbranch Skate Park
Mapie Shade Heart Skate Park

North Wildwood Northwildwood Skate Park
Sayenviiie Kennedy Skate Park

North Carolina

Grayson Grayson Skate Park
Cklahcoma

Edmond Edmond Skate Park
Oklahoma City Riverfront Skate Park
Tulsa Tulsa Skate Park
Tennessee

Frankiin Franklin Skate Park

5

California Skateparks, Inc. 273 N. Benson Ave. Upland, C4. 91786



Texas

Canadian Canadian Skate Park

lrving Irving Skate Park

The Woodlands Bear Branch Wheel Friendly Park
Wisconsin

Black River Falls Black River Falls Skate Plaza
Wyoming

Cheyenne Cheyenne Skate Park

California Skateparks, Inc. 273 N. Benson Ave. Upland, C4. 91786
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2751 Avalon Street, Riverside, CA 92509
(951) 222-2241, Gen Fax (951) 222-2248
Estimating Fax (851)222-2285

/]-Con

| Engineering, Inc.
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