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MEMORANDUM OF AGREEMENT 

between 

THE CITY OF LOS ANGELES 

and 

THE COUNTY OF LOS ANGELES, THE LOS ANGELES COUNTY FLOOD CONTROL 

DISTRICT, AND THE CITIES OF BEVERLY HILLS, CULVER CITY, INGLEWOOD, AND 

WEST HOLLYWOOD 

regarding the  

 COST SHARING AND IMPLEMENTATION OF THE BALLONA CREEK BACTERIA 

TMDL PROJECT 

This Memorandum of Agreement (“Agreement”) is made and entered into as of the earlier of June 

30, 2023 or date of the last signature set forth below by and between: the City of Los Angeles, a 

municipal corporation; the County of Los Angeles, a political subdivision of the State of 

California; the Los Angeles County Flood Control District (“LACFCD”), a body corporate and 

politic; the City of Beverly Hills, a municipal corporation; the City of Culver City, a municipal 

corporation; the City of Inglewood, a municipal corporation; and the City of West Hollywood, a 

municipal corporation. Collectively, these entities shall be known herein as “Parties” or 

individually as “Party”. 

RECITALS 

WHEREAS, the California Regional Water Quality Control Board, Los Angeles Region (“LA 

Regional Board”) adopted the National Pollutant Discharge Elimination System (NPDES) 

Municipal Separate Storm Sewer System (“MS4”) Permit Order No. R4-2012-0175 (“2012 MS4 

Permit”) on November 8, 2012, which was superseded by the Regional Phase I MS4 NPDES 

Permit Order No. R4-2021-0105 (“2021 Regional Phase I MS4 Permit); 

WHEREAS, the 2012 MS4 Permit became effective on December 28, 2012 and requires that the 

County of Los Angeles, the LACFCD, and 84 of the 88 cities (excluding Long Beach, Avalon, 

Palmdale, and Lancaster) within Los Angeles County comply with the requirements of the MS4 

Permit; and      

WHEREAS the 2021 Regional Phase I MS4 Permit became effective on September 11, 2021 and 

requires that the County of Los Angeles, LACFCD, 85 incorporated cities within the coastal 

watersheds of Los Angeles County, Ventura County Watershed Protection District, County of 

Ventura, and 10 incorporated cities within Ventura County are subject to waste discharge 

requirements for their municipal separate storm sewer system (MS4) discharges originating from 

within their jurisdictional boundaries composed of stormwater and non-stormwater; 
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WHEREAS, the 2012 MS4 Permit and 2021 Regional Phase I MS4 Permit identified the Parties 

as responsible for compliance with the MS4 Permit requirements pertaining to the Ballona Creek 

Watershed in the Santa Monica Bay Watershed Management Area; and 

WHEREAS, the City of Los Angeles (City), on behalf of the Parties, submitted a letter to the LA 

Regional Board on February 3, 2022 that requested an extension to the Time Schedule Order 

(“TSO”) to implement the dry weather bacteria limitations applicable to the Ballona Creek 

Watershed as set forth in the 2012 MS4 Permit and 2021 Regional Phase I MS4 Permit; and 

WHEREAS, the LA Regional Board granted the Parties the TSO No. R4-2015-0108 that became 

effective upon the adoption date of May 14, 2015; and 

WHEREAS, the Parties submitted a Pollution Prevention Plan (“PPP”) which was approved by 

the LA Regional Board on March 18, 2016 which outlined LFTF-1, LFTF-2, and the Mesmer Low 

Flow Diversion as the planned compliance solutions; and  

WHEREAS, the City of Los Angeles led the overall regulatory requirements, environmental 

review, and permitting for the three proposed facilities; and 

WHEREAS, the City of Los Angeles led the design and construction of Low Flow Treatment 

Facility #1 (“LFTF-1”) and Low Flow Treatment Facility #2 (“LFTF-2”); and 

WHEREAS, the City of Culver City led the design and construction of the Mesmer Low Flow 

Diversion; and 

WHEREAS, the Cities of Los Angeles and Culver City will henceforth be referred to as the 

“Project Implementers” of their respective scope; and 

WHEREAS, all Parties have a robust history of collaborating on watershed-wide water quality and 

regulatory efforts, punctuated by monthly meetings dating back to 2013, and the approval and 

implementation of the Ballona Creek Enhanced Watershed Management Program and the Ballona 

Creek Coordinated Integrated Monitoring Program; and 

WHEREAS, all Parties are committed to pursuing opportunities to enhance water quality, increase 

local water supply, and provide numerous benefits to the watershed’s communities; and  

WHEREAS, the three unique facilities known as LFTF-1, LFTF-2 and the Mesmer Low Flow 

Diversion are collectively known as the Ballona Creek Bacteria TMDL Project (“Project”) and 

will be implemented with the background, scope, budget, funding, and timeline as outlined in 

Section 1 of this agreement to achieve compliance with TSO No. R4-2015-0108, the 2012 MS4 

Permit, and 2021 Regional Phase I MS4 Permit; and 
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WHEREAS, the Project Implementers, through multiple funding sources, have front-funded 

several years of Project development and agree to front-fund the remaining Project costs for Project 

management, engineering design, permits, construction management, and construction, as outlined 

in Exhibit A.  

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth herein, 

the Parties do hereby agree as follows: 

SECTION 1. PROJECT INFORMATION  

A. Background 

In June 2006, the Los Angeles Regional Water Quality Control Board adopted a Basin Plan 

Amendment establishing the Ballona Creek, Ballona Estuary, and Sepulveda Channel Bacteria 

Total Maximum Daily Load (TMDL). The Bacteria TMDL became effective in May 2008. The 

Bacteria TMDL was amended in June 2012 and the amendment became effective in July 2014. 

The requirements of the Bacteria TMDL were incorporated into the 2012 MS4 Permit and retained 

in the 2021 Regional Phase I MS4 Permit. These requirements include receiving water limitations 

(RWLs) based on the TMDL targets, water quality-based effluent limitations (WQBELs) based on 

the TMDL waste load allocations (WLAs), as well as a schedule to attain the RWLs and WQBELs. 

The final compliance date to attain the RWLs and the WQBELs during dry weather was April 2, 

2013. The Cities of Los Angeles, Beverly Hills, Culver City, Inglewood, and West Hollywood, 

the County of Los Angeles and LACFCD anticipated that additional time would be necessary to 

comply with bacteria WQBELs and RWLs during dry weather as set forth in the MS4 Permit, and 

requested and were granted a Time Schedule Order (TSO) by the Regional Board. The TSO (Order 

No. R4-2015-0108) is effective from May 14, 2015, to December 15, 2019, to implement three 

regional facilities: LFTF-1, LFTF-2, and the Mesmer Low Flow Diversion.  

 

Due to the complexity of the facilities and multiple permit requirements that involve Federal, State, 

and local levels, the Parties are currently in negotiations with the LA Regional Board to obtain an 

extension of the TSO deadline to allow for the completion of the Project according to the Project 

schedule. 

 

The purpose and need of the proposed Project is to meet the dry weather Bacteria TMDL targets 

for Fresh Waters Designated for Limited Water Contact Recreation (LREC) presented below: 

1. Geometric Mean Limits: E. coli density shall not exceed 126 MPN/100 mL. 

2. Single Sample Limits: E. coli density shall not exceed 576 MPN/100 mL. 

 

The Bacteria TMDL defines dry weather flow in Ballona Creek as the flow in the creek on days 

with no or less than 0.1 inch of rain at least three days after a rain event. As noted above, the Parties 
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plan to comply with the dry weather Bacteria TMDL requirements through the development of the 

following three facilities: 

 

1. LFTF-1 at Ballona Creek led by the City of Los Angeles. 

2. LFTF-2 at Sepulveda Channel led by the City of Los Angeles. 

3. Mesmer Low Flow Diversion at Centinela Creek led by the City of Culver City. 

B. Location and Scope 

I. Low Flow Treatment Facility 1 (LFTF-1) is located along the Ballona Creek main stem, 

one block north of the intersection of Jefferson Boulevard and Raintree Circle at the City of Los 

Angeles’s North Outfall Treatment Facility (NOTF) located at 10201 Jefferson Blvd. in the City 

of Culver City. The facility will retrofit the NOTF, which was originally designed for discharging 

sewer overflows (after treatment) into Ballona Creek. The NOTF has been abandoned for over 20 

years as the local sewer conveyance system has been upgraded, and it will now be repurposed to 

improve the water quality in Ballona Creek. 

 

Proposed facility components include: 

● Saw-cut channel across Ballona Creek for diversion of dry weather runoff. 

● Lift station with five pumps with a maximum design capacity of 29 million gallons per day 

(mgd). 

● Ozonation facility for disinfection of 6 mgd (disinfection target: reduce E. coli from 10,000 

Most Probable Number per 100 milliliters (MPN/100 mL) to less than 50 MPN/100 mL). 

Ozone will be generated onsite and does not require transport of chemicals. Disinfected 

water will be returned to Ballona Creek to assist in bacteria standards downstream of the 

facility being met. 

● Diversion connection to the North Outfall Sewer (NOS) to convey a maximum of 23 mgd 

to the Hyperion Water Reclamation Plant. 

 

II. Low Flow Treatment Facility 2 (LFTF-2) is located along Sepulveda Channel, next to 

its intersection with Culver Boulevard, at an existing water quality monitoring facility in the City 

of Los Angeles. A new facility is being proposed for disinfection of all dry weather flow in this 

channel.  

 

Proposed facility components include: 

● Saw-cut channel across Sepulveda Channel for diversion of dry weather runoff. 

● Lift station with two pumps with a maximum design capacity of 1.3 mgd. 

● Ozonation facility for disinfection of up to 1.3 mgd (disinfection target: reduce E. coli from 

10,000 MPN/100 mL to less than 50 MPN/100 mL). Ozone will be generated onsite and 

does not require transport of chemicals.  
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● Outlet for returning disinfected flow to Sepulveda Channel. Disinfected water will be 

returned to Sepulveda Channel to assist in bacteria standards downstream of the facility 

being met. There will be no diversion to the sewer system because of sewer conveyance 

constraints at this location. 

 III. The Mesmer Low Flow Diversion is located along Centinela Creek, near its intersection 

with Jefferson Boulevard, and involves repurposing the existing Mesmer pump station located 

adjacent to Centinela Creek to service dry weather runoff instead of wastewater.  

 

Proposed facility components include: 

● Small diversion berm and grate inlet in the low flow portion of the channel 

● A diversion pipe installed using trenchless methods to convey dry weather flow to the 

pump station 

● Retrofit the Mesmer pump station to convey up to 0.96 mgd of dry weather flow to the 

sewer. 

 

A map of the three facilities and their associated drainage areas in the Ballona Creek Watershed is 

in Exhibit C. 

C. Budget and Funding 

As a regional, watershed-wide Project, made up of three individual facilities, the Ballona Creek 

Bacteria TMDL Project incurs expenditures associated with the construction of each individual 

facility as well as combined regulatory requirements such as permitting and environmental review. 

These facility costs and shared Project costs are shown in Exhibit A. The Parties have agreed to 

split all facility hard costs based on land area within each facilities’ drainage area and split shared 

regulatory Project costs per land area within the Ballona Creek Watershed overall, except for the 

contribution by the LACFCD. The LACFCD is a named Project partner but will not contribute 

based on land area per its negligible footprint within the watershed. The LACFCD, however, has 

provided significant support receiving various required permits and covered several permitting 

fees.  In addition, the LACFCD has committed to contributing $1,500,000.00 towards the 

completion of Low Flow Treatment Facility #1. These supplemental funds are reflected in Exhibit 

A. Land area percentages are shown in Exhibit A.  

The Cities of Los Angeles and Culver City have applied for funds, on behalf of all Parties, from 

the Safe, Clean Water Program. The City of Los Angeles was awarded $15 million dollars towards 

Low Flow Treatment Facilities #1 and #2. The City of Culver City’s Mesmer Low Flow Diversion 

was awarded $950,000.00 towards the Mesmer Low Flow Diversion. These supplemental funds 

are reflected in Exhibit A. Additionally, the City of Culver City was awarded $607,847 in 

Proposition 1 Round 1 Integrated Regional Water Management (IRWM) Implementation Grant 

funds, and $230,000 from Caltrans in Cooperative Implementation Agreement grant funds. 
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D. Schedule 

1. Low Flow Treatment Facility #1 is expected to be constructed by June 2025. 

2. Low Flow Treatment Facility #2 is expected to be constructed by June 2025. 

3. The Mesmer Low Flow Diversion is expected to be constructed by July 2023. 

 

SECTION 2. AGREEMENT OF THE PARTIES  

A. The Parties agree to cooperatively finance the planning, design, and construction of three 

regional facilities: LFTF-1, LFTF-2, and the Mesmer Low Flow Diversion. 

B.  The Parties shall fully cooperate with one another to attain the purposes of this Agreement. 

C. This Agreement shall become effective on the earlier of June 30, 2023 or the date of final 

execution by the Parties and it shall remain and continue in effect until eighteen months after 

Project completion. 

D. The Parties agree that any substantiated costs incurred by the Project Implementers prior to the 

execution date of this Agreement shall be cost-shared under this Agreement according to the 

amounts specified in Exhibit A. 

E. The Project Implementers agree to complete the following tasks, if each task has not already 

completed at the time of Agreement execution: 

1. Complete 100 percent design plans and specifications for each Project Implementer’s 

respective facility/ies:  

a. For the City of Los Angeles, Low Flow Treatment Facilities #1 and #2 

b. For the City of Culver City, Mesmer Low Flow Diversion 

2. As to each Project Implementer’s respective facility/ies, complete the environmental 

documentation and obtain necessary approvals in compliance with the California Environmental 

Quality Act (CEQA) for that/those facility/ies and acquire all necessary permits These permits 

include the Clean Water Act Section 401 Water Quality Certification, the Clean Water Act Section 

404 Permits, Los Angeles County Flood Control District Permits, River and Harbors Act Section 

408 Permits, and Section 1602 Permit from the California Department of Fish and Wildlife.  

3. As to each Project Implementer’s respective facility/ies, advertise the facility/ies for 

construction bids, to award and administer the construction contract(s) and to cause the facility/ies 

to be constructed in accordance with the said plans and specifications. 
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4. Use other Parties’ funds solely for costs of services rendered for work called for by 

Agreement. These funds shall be used for direct Project administration, planning, design, 

engineering, and construction associated with the development of plans, designs, and 

specifications described by Agreement. 

5. Make changes or modifications to the plans and specifications for the Project as 

necessitated by unforeseen or unforeseeable conditions encountered during final design and/or 

construction and to consult with all other Parties on any fundamental design changes. 

6. Upon approval of the Agreement by the other Parties, prepare and send invoice(s) for 

the funds as described in Exhibit A in January of each appropriate fiscal year. 

7. Project Implementers agree to calculate and invoice additional Project costs that have 

been discussed and deemed reasonable and necessary by the Parties for Project completion. The 

Project Implementers will charge a 5% administrative fee to the subtotal for each Party, except for 

that of the LACFCD, as shown in Tables F1 and F2 of Exhibit A for administration and reporting 

related to SCWP and other potential shared funding sources, permitting, and other administrative 

tasks. 

8. Submit a reimbursement(s) to other Parties of any unused funds within 120 calendar 

days after expiration/termination of this Agreement. 

9. The Project Implementers shall provide all Parties with copies of all progress and 

expenditure reports, as well as all quarterly and annual reports that are required to be submitted to 

the Los Angeles County Flood Control District for Safe, Clean Water Program funding. Such 

reports shall be provided within 5 working days after submission to the Safe, Clean Water 

Program. 

10. Use generally acceptable accounting practices applicable to public agencies to account 

for, transfer, and reimburse funds deposited for Project. 

11. Upon request, provide construction documents and specifications to other Parties’ staff 

for review. 

12. Acknowledge all other Parties as Project partners in all material, publications, press 

releases, signage, and communications related to the Project. 

13. Each Project Implementer will indemnify and hold other Parties and their governing 

board, officers, employees, and agents harmless from and against any claims, demands, liability, 

damages, fines, costs and expenses, including, without limitation, attorney fees and costs of 

litigation and claims involving bodily injury, death or personal injury of any person or property 

damage of any nature whatsoever, including any environmental damage or harm, arising out of 

any gross negligence or willful misconduct on the part of that Project Implementer in connection 
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with the Project Implementer’s responsibilities under this Agreement. The provisions of this 

Section 2.E.13 shall survive expiration or termination of this Agreement.  

F. All other Parties agree to: 

1. Finance the Project Implementers for costs associated with the implementation of the 

Project, up to a maximum amount described in Tables H1 and H2 of Exhibit A. 

2. Upon approval of this Agreement by all Parties, to pay the Project Implementers the 

allocated invoice amounts in Tables H1 and H2 of Exhibit A, for the Project; which will be paid 

in two payments. The invoices will be sent in January of each appropriate fiscal year, after 

execution of this Agreement. Payments will be sent within 90 days of receipt of invoices from the 

Project Implementers. 

3. Participate in Project meetings, make decisions, provide technical assistance, and 

provide directions to the City of Los Angeles regarding the Project in a timely manner; however, 

the Project Implementers’ determination regarding the Project will be considered as final. 

4. The Contract Administrator for each Party will be the signatory on this Agreement and/or 

his/her appropriate and appointed designee as shown in Exhibit B. 

5. To acknowledge every Project Partner in all material, publications, press releases, 

signage, and communications relating to the Project. 

 6. All other Parties will indemnify and hold the Project Implementers and their respective 

governing board, officers, employees, and agents harmless from and against any claims, demands, 

liability, damages, fines, costs and expenses, including, without limitation, attorney fees and costs 

of litigation and claims involving bodily injury, death or personal injury of any person or property 

damage of any nature whatsoever, including any environmental damage or harm, arising out of 

any gross negligence or willful misconduct on the part of that Party in connection with the Party’s 

responsibilities under this agreement. The provisions of this Section 2.F.6 shall survive expiration 

or termination of this Agreement.  

G. All Parties Mutually Understand and Agree: 

1. This Agreement may be executed in separate parts by Parties. This Agreement shall 

become effective on the date of final execution by the Parties and it shall remain and continue in 

effect until eighteen months after Project completion, unless extended or sooner terminated by 

mutual written agreement by all Parties. All work described in Section 1, shall be completed by 

the expiration of this Agreement. 
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2. The Project Implementers shall have the right to reject all bids after notifying all Parties 

and may re-advertise the Project if the Project Implementers deem such action to be in the best 

interests of the group. 

3. The design, construction, and Project management for Project will be performed in 

accordance with said plans and specifications following the City of Los Angeles and City of Culver 

City’s standards and practices current as of the date of performance. 

4. Each Party shall have no additional financial obligation to the other party under this 

Agreement, except as herein expressly provided. 

5. The Project will have a projected useful service life of 50 years. 

6. In determining the amount of each Parties’ contribution described in Exhibit A, the 

actual implementation costs for Project, and therefore each Parties’ portion thereof, shall be 

proportionally reduced by the amount of Regional Safe Clean Water Program funding for the 

implementation of Project that are secured by the Project Implementers on behalf of all Parties (if 

any). 

7. This Agreement may be modified only by mutual written consent of all Parties. 

Adjustments of a non-material or typographical nature that do not require amendment to this 

Agreement may be made by the mutual written consent of all Contract Administrators or their 

delegates. 

8. This Agreement shall be governed, interpreted under, construed, and enforced in 

accordance with the laws of the State of California. 

9. If any provision of this Agreement shall be determined by any court to be invalid, illegal, 

or unenforceable to any extent, the remainder of this Agreement shall not be affected and shall be 

construed as if the invalid, illegal, or unenforceable provision had never been contained in this 

Agreement. 

10. All Parties have been represented by counsel in the preparation and negotiation of this 

Agreement and this Agreement shall be deemed drafted and construed by all Parties so as to not 

be construed against any of them if deemed ambiguous.  

11. All Parties shall be required to make staff reasonably available, if requested, to 

participate and provide input at scheduled meetings, design workshops, community meetings and 

workshops, construction meetings, etc. for the Project. 

12. Upon completion of the Project, the Project Implementers will assume ownership of 

their respective Project facilities and become responsible for their proper operation and 
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maintenance for the service life of those facilities.  The Parties expect to implement a separate 

Agreement regarding the operation and maintenance costs of these facilities. 

13. Any Party may exit the Agreement by giving the other Parties 90 calendar days written 

notice by certified mail with return receipt requested. In the event of exit by any Party, that Party 

no longer will have the compliance coverage associated with the facilities, which have been 

designed to meet water quality objectives of the MS4 Permit, TMDL, and Time Schedule Order 

from the date of the exit forward. All Parties shall be responsible for any reasonable and non-

cancelable obligation incurred in the performance of Agreement until the date of the notice to exit, 

but only up to the unpaid balance of funding authorized under Agreement. Any resulting shortfall 

following any Party’s exit will be shared equally by the remaining Parties to this Agreement. 

14. In the event that performance on the part of any Party hereto is delayed or suspended 

as a result of circumstances beyond the reasonable control and without the fault and negligence of 

said Party, none of the Parties shall incur any liability to the other Parties as a result of such delay 

or suspension. Circumstances deemed to be beyond the control of the Parties hereunder include, 

but are not limited to, acts of God or of the public enemy; insurrection; acts of the Federal 

government or any unit of State or local government in either sovereign or contractual capacity; 

fires; floods; earthquakes; pandemics; epidemics; quarantine restrictions; strikes; freight 

embargoes or delays in transportation, to the extent that they are not caused by the Parties willful 

or negligent acts or omission, and to the extent that they are beyond the Party's reasonable control. 

15. The provisions of this Section 2.G shall survive expiration or termination of this 

Agreement.  

 

SECTION 3. NOTICES  

All notices, demands, or requests shall be addressed to the contact information indicated in Exhibit 

B. 

 

SECTION 4. COMPLETE AGREEMENT  

This Agreement contains the full and complete Agreement between the Parties related to the 

Project. No verbal agreement or conversation with any officer or employee of any Party shall affect 

or modify any of the terms and conditions of this Agreement.  

 

SECTION 5. EXECUTION  
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed on their 

behalf, respectively, as follows:  
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CITY OF LOS ANGELES 

 

Date:_______________________   By:______________________________ 

       Aura Garcia, President 

       Board of Public Works 

 

Date:_______________________   By:______________________________ 

       Barbara Romero, General Manager and 

Director 

       LA Sanitation and Environment 

 

ATTEST: 

 

By:______________________________ 

Holly L. Wolcot 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

By:______________________________ 

Adena M Hopenstand 

Deputy City Attorney  
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CITY OF BEVERLY HILLS   

 

Date:_______________________   By:______________________________ 

       Lilli Bosse 

       Mayor 

ATTEST: 

 

By:_____________________________ 

Huma Ahmed 

City Clerk 

  

APPROVED AS TO FORM: 

 

By:_____________________________ 

Laurence S. Wiener 

City Attorney  

  APPROVED AS TO CONTENT:  

  

By:_____________________________ 

Nancy Hunt-Coffey 

City Manager 

    
By:_____________________________ 

Shana Epstein 

Director of Public Works 
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CITY OF CULVER CITY 

 

Date:_______________________   By:______________________________ 

       John Nachbar 

       City Manager 

 

APPROVED AS TO CONTENT: 

 

By:______________________________ 

Yanni Demitri, 

Public Works Director 

 

APPROVED AS TO FINANCING: 

 

By:______________________________ 

Lisa Soghor 

Chief Financial Officer 

 

APPROVED AS TO FORM: 

 

By:______________________________ 

Heather Baker 

City Attorney  
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CITY OF INGLEWOOD 

 

Date:_______________________   By:______________________________ 

       James T. Butts 

       Mayor 

 

ATTEST: 

 

By:______________________________ 

Aisha Thomson 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

By:______________________________ 

Kenneth R. Campos 

City Attorney  
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CITY OF WEST HOLLYWOOD 

 

Date:_______________________   By:______________________________ 

       David Wilson 

       City Manager 

 

 

ATTEST: 

 

By:______________________________ 

Melissa Crowder 

City Clerk 

 

APPROVED AS TO FORM: 

 

By:______________________________ 

Lauren Langer  

City Attorney  
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LOS ANGELES COUNTY FLOOD CONTROL DISTRICT 

 

Date:_______________________   By:______________________________ 

       Mark Pestrella 

       Director of Public Works 

 

 

APPROVED AS TO FORM: 

Dawyn R. Harrison 

Interim County Counsel 

 

Date:_______________________   By:______________________________ 

       Grace V. Chang, Principal Deputy 
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UNINCORPORATED COUNTY OF LOS ANGELES 

 

Date:_______________________   By:______________________________ 

       Mark Pestrella 

       Director of Public Works 

 

 

APPROVED AS TO FORM: 

Dawyn R. Harrison 

Interim County Counsel 

 

Date:_______________________   By:______________________________ 

       Grace V. Chang, Principal Deputy 
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EXHIBIT A 

Total Cost-Sharing and Invoicing for the Ballona Creek Bacteria TMDL Project 

Section A - Cost Sharing Plan for Initial, Environmental, and Permitting Expenditures for the 

Ballona Creek Bacteria TMDL Project (all 3 Facilities). 

Table A1. Initial, Environmental, and Permitting Expenditures for the Ballona Creek Bacteria 

TMDL Project (all 3 Facilities).  

Item  Cost 

Initial Study $85,192.00 

CEQA Process / Draft and Final EIR $350,000.00 

401 Permit Application $28,358.00 

1602 Permit Application $15,000.00 

On Call Consultant Services for Permit Support $591,601.00 

Odor and Emissions Study $8,355.00 

Ozone Bench Scale Tests $36,261.00 

TOTAL: $1,114,767.00 

 

Table A2. External Funding Sources Contributing Towards Initial, Environmental, and 

Permitting Expenditures for the Ballona Creek Bacteria TMDL Project (all 3 Facilities). 

Funding Source Cost 

None $0.00 

TOTAL: $0.00 

Remaining Costs for Cost Sharing: $1,114,767.00 
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Table A3. Drainage Area of Each Partner Agency within the Combined Drainage Area of All 

Three Facilities. 

Agency  Acres of Drainage Area Between All Three 

Facilities 
Rounded Percentage      

City of Los Angeles 60,048.73 84.14% 

City of Beverly Hills 3,658.20 5.13% 

City of West Hollywood 1,211.04 1.70% 

City of Inglewood 1,929.64 2.70% 

City of Culver City 1,848.87 2.59% 

Unincorporated LA County 2,666.95 3.74% 

TOTAL: 71,363.43 100.00% 

 

Table A4. Contributions by Partner Agency to the Initial, Environmental, and Permitting 

Expenditures for the Ballona Creek Bacteria TMDL Project (all 3 Facilities).  

Agency  Total Contributions to Project Aspect 

City of Los Angeles $938,020.25 

City of Beverly Hills $57,144.68 

City of West Hollywood $18,917.64 

City of Inglewood $30,142.88 

City of Culver City $28,881.17 

Unincorporated LA County $41,660.38 

TOTAL: $1,114,767.00 
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Section B - Cost Sharing Plan for Low Flow Treatment Facility #1. 

Table B1. Expenditures for Low Flow Treatment Facility #1.  

Item  Cost 

Design and Construction Management Costs $11,599,000.00 

Construction Costs $52,874,000.00 

Electrical Utility Service $3,326.55 

TOTAL: $64,476,326.55 

 

Table B2. External Funding Sources Contributing Towards Low Flow Treatment Facility #1. 

Agency  Cost 

Regional Safe Clean Water Program Funds (reference Table G1) $12,110,846.15 

LACFCD Contribution  $1,500,000.00 

TOTAL: $13,610,846.15 

Remaining Costs for Cost Sharing: $50,865,480.40 

 

Table B3. Drainage Area of Each Partner Agency within the Drainage Area of Low Flow 

Treatment Facility #1. 

Agency  Acres of Drainage Area of Low Flow 

Treatment Facility #1 

Rounded Percentage 

City of Los Angeles 45,924.45 86.84% 

City of Beverly Hills 3,658.20 6.92% 

City of West Hollywood 1,211.04 2.29% 

City of Inglewood 373.99 0.71% 

City of Culver City 884.78 1.67% 

Unincorporated LA County 832.86 1.57% 

TOTAL: 52,885.32 100.00% 

 

Table B4. Contributions by Partner Agency to the Design and Construction Expenditures for 

Low Flow Treatment Facility #1.  
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Agency  Total Contributions to Project Aspect 

City of Los Angeles $44,170,465.67 

City of Beverly Hills $3,518,483.02 

City of West Hollywood $1,164,786.97 

City of Inglewood $359,706.27 

City of Culver City $850,987.76 

Unincorporated LA County $801,050.73 

TOTAL: $50,865,480.40 
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Section C - Cost Sharing Plan for Low Flow Treatment Facility #2. 

Table C1. Expenditures for Low Flow Treatment Facility #2.  

Item  Cost 

Design, Construction Management, Geotechnical Testing & Construction Design Support Costs $5,123,000.00 

Construction Costs $21,086,000.00 

Electrical Utility Service $2,000,000.00 

TOTAL: $28,209,000.00 

 

Table C2. External Funding Sources Contributing Towards Low Flow Treatment Facility #2. 

Agency  Cost 

Regional Safe Clean Water Program Funds (reference Table G1) $2,889,153.85 

TOTAL: $2,889,153.85 

Remaining Costs for Cost Sharing: $25,319,846.15 

 

Table C3. Drainage Area of Each Partner Agency within the Drainage Area for Low Flow 

Treatment Facility #2. 

Agency  Acres of Drainage Area of Low Flow 

Treatment Facility #2 

Rounded Percentage 

City of Los Angeles 12,454.79 98.72% 

City of Beverly Hills 0.00 0.00% 

City of West Hollywood 0.00 0.00% 

City of Inglewood 0.00 0.00% 

City of Culver City 129.62 1.03% 

Unincorporated LA County 31.86 0.25% 

TOTAL: 12,616.28 100.00% 

 

 

Table C4. Contributions by Partner Agency to the Design and Construction Expenditures for 

Low Flow Treatment Facility #2. 
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Agency  Total Contributions to Project Aspect 

City of Los Angeles $24,995,748.87 

City of Beverly Hills $0.00 

City of West Hollywood $0.00 

City of Inglewood $0.00 

City of Culver City $260,136.78 

Unincorporated LA County $63,940.42 

TOTAL: $25,319,826.08 
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Section D - Cost Sharing Plan for the Mesmer Low Flow Diversion. 

Table D1. Expenditures for the Mesmer Low Flow Diversion.  

Item  Cost 

Design and Construction Management Costs $717,522.00 

Construction Costs $1,385,670.00 

TOTAL: $2,103,192.00 

 

 

Table D2. External Funding Sources Contributing Towards the Mesmer Low Flow Diversion. 

Agency  Cost 

Regional Safe Clean Water Program Funds (reference Table G2) $950,000.00 

Proposition 1 Round 1 IRWM Funds $607,847.00 

Caltrans Cooperative Implementation Agreement Funds $230,000.00 

TOTAL: $1,787,847.00 

Remaining Costs for Cost Sharing: $315,345.00 

 

 

Table D3. Drainage Area of Each Partner Agency within the Drainage Area for the Mesmer Low 

Flow Diversion. 

Agency  Acres of Drainage Area of the Mesmer 

Low Flow Diversion 

Round Percentage 

City of Los Angeles 1,669.49 28.48% 

City of Beverly Hills 0.00 0.00% 

City of West Hollywood 0.00 0.00% 

City of Inglewood 1,555.66 26.54% 

City of Culver City 834.46 14.23% 

Unincorporated LA County 1,802.23 30.75% 

TOTAL: 5,861.84 100.00% 

 

Table D4. Contributions by Partner Agency to the Design and Construction Expenditures for the 

Mesmer Low Flow Diversion.  
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Agency  Total Contributions to Project Aspect 

City of Los Angeles $89,812.30 

City of Beverly Hills $0.00 

City of West Hollywood $0.00 

City of Inglewood $83,688.67 

City of Culver City $44,890.82 

Unincorporated LA County $96,953.21 

TOTAL: $315,345.00 
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Section E - Reconciliation of Subtotals Between the Cities of Los Angeles and Culver City. 

Table E1. Reconciliation of Subtotals Between the Cities of Los Angeles and Culver City. 

Item  Discussion Cost 

Initial, Environmental, and Permitting 

Expenditures for the Ballona Creek 

Bacteria TMDL Project 

Amount owed to City of Los Angeles by City of 

Culver City. 

$28,881.17 

Low Flow Treatment Facility #1 Amount owed to City of Los Angeles by City of 

Culver City. 

$850,987.76 

Low Flow Treatment Facility #2 Amount owed to City of Los Angeles by City of 

Culver City. 

$260,136.78 

Mesmer Low Flow Diversion Amount owed to City of Culver City by City of 

Los Angeles. 

$(89,812.30) 

TOTAL: Net subtotal owed to City of Los Angeles by 

City of Culver City. 

$1,050,193.41 

 

  



28 

Section F - Subtotal of Partner Agency Contributions and Administrative Fees. 

Table F1. Subtotal of Partner Agency Contributions and Administrative Fee to the City of Los 

Angeles. 

Agency  Subtotal Owed to City of Los 

Angeles 

Administrative Fee (5%) Total 

City of Los Angeles $70,104,234.79 NA $70,104,234.79 

City of Beverly Hills $3,575,627.70 $178,791.39 $3,754,409.09 

City of West Hollywood $1,183,704.60 $59,185.23 $1,242,889.83 

City of Inglewood $389,849.14 $19,492.46 $409,341.60 

City of Culver City $1,050,193.41 $52,509.67 $1,102,703.08 

Unincorporated LA County $906,651.53 $45,332.58 $951,984.11 

 

Table F2. Subtotal of Partner Agency Contributions and Administrative Fee to the City of 

Culver City. 

Agency  Subtotal Owed to City of 

Culver City 

Administrative Fee (5%) Total 

City of Los Angeles $0.00 $0.00 $0.00 

City of Beverly Hills $0.00 $0.00 $0.00 

City of West Hollywood $0.00 $0.00 $0.00 

City of Inglewood $83,688.67 $4,184.63 $87,873.11 

City of Culver City $44,890.82 NA $44,890.82 

Unincorporated LA County $96,953.21 $4,847.66 $101,800.87 
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Section G - Division of Regional Safe Clean Water Program Funding. 

Table G1. Division of the City of Los Angeles’ Regional Safe Clean Water Program Funding 

Award. (Awarded Round 2 in the Central Santa Monica Bay Watershed Area) 

Facility Drainage Area (Acre) Percent of Total Drainage 

Area 

Allocated Measure W Funds 

Low Flow Treatment Facility #1 52,885.32 80.74% $12,110,846.15 

Low Flow Treatment Facility #2 12,616.28 19.26% $2,889,153.85 

TOTAL: 65,501.60 100.00% $15,000,000.00 

 

Table G2. Division of the City of Culver City’s Regional Safe Clean Water Program Funding 

Award. (Awarded Round 1 in the Central Santa Monica Bay Watershed Area) 

Facility Drainage Area (Acre) Percent of Total Drainage 

Area 

Allocated Measure W Funds 

Mesmer Low Flow Diversion 5,861.81 100.00% $950,000 

TOTAL: 5,861.81 100.00% $950,000 
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Section H - Final Invoicing. 

Table H1. Final Invoicing Due to the City of Los Angeles. 

Agency  Fiscal Year 23/24 Fiscal Year 24/25 Total 

City of Los Angeles NA NA NA 

City of Beverly Hills $1,877,204.55 $1,877,204.54 $3,754,409.09 

City of West Hollywood $621,444.92 $621,444.91 $1,242,889.83 

City of Inglewood $204,670.80 $204,670.80 $409,341.60 

City of Culver City $551,351.54 $551,351.54 $1,102,703.08 

Unincorporated LA County $475,992.06 $475,992.05 $951,984.11 

LACFCD $1,500,000.00 $0.00 $1,500,000.00 

 

Table H2. Final Invoicing Due to the City of Culver City. 

Agency  Fiscal Year 23/24 Fiscal Year 24/25 Total 

City of Los Angeles NA NA NA 

City of Beverly Hills NA NA NA 

City of West Hollywood NA NA NA 

City of Inglewood $43,936.56 $43,936.55 $87,873.11 

City of Culver City NA NA NA 

Unincorporated LA County $50,900.44 $50,900.43 

 

$101,800.87 
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EXHIBIT B 

Ballona Creek Watershed Agency Representatives  

1. City of Los Angeles 

Watershed Protection Division 

1149 South Broadway Blvd. Los Angeles, CA 90015 

Mail Stop: 1149-756 

Party Representative: W. Susie Santilena 

susie.santilena@lacity.org 

Phone No.: (213) 485-0526 

Fax: (213) 485-3939 

 

2. County of Los Angeles, 

Department of Public Works 

Stormwater Quality Division, Building A-9 East, 1st Floor 

1000 South Fremont Ave. Alhambra, CA  91803-1331 

Party Representative: Mark A. Lombos, Assistant Deputy Director 

mlombos@pw.lacounty.gov 

Phone No.: (626) 300-4665 

Fax: (626) 300-4620 

  

3. Los Angeles County Flood Control District Department 

Department of Public Works 

Stormwater Quality Division, Building A-9 East, 1st Floor 

1000 South Fremont Ave. Alhambra, CA  91803-1331 

Party Representative: Mark A. Lombos, Assistant Deputy Director 

mlombos@pw.lacounty.gov 

Phone No.: (626) 300-4665 

Fax: (626) 300-4620 

 

4. City of Beverly Hills 

Environmental Compliance and Sustainability Programs 

345 Foothill Rd. Beverly Hill, CA 90210 

Party Representative: Josette Descalzo 

jdescalzo@beverlyhills.org 

Phone No.: (310) 285-2554 

Fax: (310) 278-1838 
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5. City of Culver City 

9770 Culver Blvd. 2nd Floor, Culver City, CA 90232-0507 

Party Representative: Sean Singletary, Environmental Programs & Operations Manager 

sean.singletary@culvercity.org 

Phone No.: (310) 253-6457 

Fax: (310) 253-5626 

 

6. City of Inglewood 

Public Works Department 

1 Manchester Blvd. Inglewood, CA 90301 

Party Representative: Lauren Amimoto, Stormwater Coordinator 

lamimoto@cityofinglewood.org 

Phone No.: (310) 412-5192 

Fax: (310) 412-5552 

 

7. City of West Hollywood 

Department of Transportation and Public Works 

8300 Santa Monica Blvd. West Hollywood, CA 90069-6216 

Party Representative: Matthew W. Magener, Environmental Programs Coordinator 

mmagener@weho.org 

Phone No.: (323) 848-6507 

Fax: (323) 848-6564 
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EXHIBIT C 

Regional Map of Ballona Creek Watershed and Three Facility Locations 

      


